
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

9:39 AM
Run date

Time

Reviewer: Liu, Tai-Lin 30-Mar-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 011 Date: 04-Mar-2010 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 177

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Field Work at Pier 7

Lift 2W :
1-One ABF crew was resurfacing the beveled stiffeners types 2 & 10 at the topsides of the deck.
2-Four ABF crews moved the hanger from splice 1 (Connecting W2 to W1) to splice 2 (connecting W2
toW3) and started resurfacing the beveled OBG top, bottom, side skin plate and the stiffeners types 2 &10.
3-Four ABF crews were installing the OBG pushing bracket.
4-Two ABF crews were putting the plywood into lift 2W in the afternoon.
5-The crews who were involved in the resurfacing, measured the amount of beveled OBG skin plate while
resurfacing.
6-John completed the second access hole in the afternoon.

Equipments: Man lift ID# 481-93-6009, GY052622
The hanger used for resurfacing.

Punch list at the Pier W2:

The following items checked at pier 2 in the afternoon:
1-All the suspender brackets from lift 1E to 4E were installed with 2 to 4 temporary bolts used for each top,
bottom, and side plates of the suspender brackets.
2-The angles of the vortex plates were installed for lifts 1E to 2E, each with two temporary bolts.
NOTE: Victor has been present in the inspection.

Office Work

1-Reviewed and finalized the draft letter of the submittals ABF-SUB-1071R9, ABF-SUB-1032R5, ABF-
SUB-0934R59, ABF-SUB-1227R2, and ABF-SUB-1228R2.
2-Continue on the punch list of the items, which need to be checked at the job site.
3-Working on the daily report.
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